

Memorandum

To: Santa Cruz Water Supply Advisory Committee
From: Bob Raucher, Stratus Consulting Inc.
Date: 10/15/2014
Subject: October Subcontractor Update

The table in this memorandum presents a summary of the current status (as of Oct 15) of subcontracts and Task Orders (TOs) for the Santa Cruz Water Supply Advisory Committee process. We have prioritized subcontracts that are needed for the scoping work this fall.

Table 1. Summary of Subcontractor Status

Subcontractor	Subcontract status	TO
Balance Hydrologics	In process	
Brown & Caldwell	In process	In process
David Abbot		
Ebin Moser + Skaggs, LLP		
Gary Fiske and Associates, Inc.	Fully executed	
Hagar Environmental Science	In process	
HydroMetrics		
Lennihan Law		
Maddaus Water Management	In process	In process
Luhdorff & Scalmanini		
M-Cubed	Fully executed	Fully executed
Pueblo Water Resources	In process	In process
Rose Env. Engineering	Fully executed	In process
Trussell Technologies	In process	
George Tchobanoglous	In process	
Andy Fisher	In process	