



| June-15 | | | | | July-15 | | | | | August-15 | | | | | September-15 | | | | | October-15 | | | | |
|---------|----------------------|--------|--------|--------|---------|-------|--------|-----------------------|--------|-----------|----------------------|--------|--------|--------|--------------|----------------------|--------|--------|--------|-----------------------|-------|--------|--------|--------|
| 31-May | 7-Jun 6/11 & 6/12 | 14-Jun | 21-Jun | 28-Jun | 28-Jun | 5-Jul | 12-Jul | 19-Jul 7/23 & 7/24 | 26-Jul | 2-Aug | 9-Aug 8/13 & 8/14 | 16-Aug | 23-Aug | 30-Aug | 30-Aug | 6-Sep 9/10 & 9/11 | 13-Sep | 20-Sep | 27-Sep | 27-Sep 9/30 & 10/2 | 4-Oct | 11-Oct | 18-Oct | 25-Oct |

AGREEMENT DEVELOPMENT PROCESS

Agenda

- Identifying Future Conditions to be used for developing recommendations
- Draft Problem Definition
- First cut of work on Portfolio needed to meet agreed upon future
- Review and Discussion of Model Agreements

Agenda

- Additional Portfolio Analysis (if needed)
- Begin work on Agreement

Agenda

- Agreement

Agenda

- Agreement

Agenda

- Agreement

Work with Planning site on analytical results for portfolios, and on future conditions and problem

Potential Enrichment, TBD
Carbon/Energy